

GRUPO 1 - Feature #5117

Fase 2

10/17/2025 06:10 PM - Bastian Hernandez

Status:	New	Start date:	10/17/2025
Priority:	High	Due date:	12/31/2025
Assignee:		% Done:	4%
Category:		Estimated time:	70.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5118: Documentacion			New
Feature # 5120: Avance informe final			New
Feature # 5122: Entrega Informe Final			New
Feature # 5128: Bitacoras			New
Feature # 5123: Ensamblaje			New
Feature # 5124: Finalización del robot			New
Feature # 5125: Pruebas del Robot			New
Feature # 5126: Maximización de eficiencia del robot			New
Feature # 5127: Presentación del Proyecto			New