

GRUPO 5 - Feature #5136

Feature # 5169 (In Progress): Fase 1
Feature # 5204 (Resolved): Ensamble

Montaje de la base estructural

10/17/2025 07:14 PM - Benjamin Aguilera

Status:	Resolved	Start date:	09/29/2025
Priority:	Normal	Due date:	10/01/2025
Assignee:	Franco Churata	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Duración: 3 Sesiones			

History

#1 - 10/17/2025 08:03 PM - Benjamin Aguilera

- Description updated

#2 - 10/17/2025 08:16 PM - Franco Churata

- Tracker changed from Bug to Feature

#3 - 10/17/2025 10:02 PM - Franco Churata

- Due date set to 09/29/2025
- Status changed from New to Resolved
- Assignee set to Franco Churata
- Start date changed from 10/17/2025 to 09/29/2025
- % Done changed from 0 to 100
- Parent task changed from #5007 to #5204

#4 - 10/17/2025 10:14 PM - Franco Churata

- Subject changed from Montaje de la base estructural y brazos articulados. to Montaje de la base estructural

#5 - 10/17/2025 10:14 PM - Franco Churata

- Due date changed from 09/29/2025 to 10/01/2025