

GRUPO 5 - Feature #5175

Feature # 5169 (In Progress): Fase 1

Asignación de roles

10/17/2025 09:26 PM - Franco Churata

Status:	Resolved	Start date:	09/22/2025
Priority:	High	Due date:	09/22/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 09:35 PM - Franco Churata

- Due date changed from 10/22/2025 to 09/22/2025

#2 - 10/17/2025 09:57 PM - Franco Churata

- Status changed from New to Resolved