

GRUPO 9 - Feature #5176

Feature # 5174 (New): I. INICIO Y PLANIFICACIÓN

Formación del equipo de trabajo

10/17/2025 09:28 PM - Eduardo Suaña

Status:	New	Start date:	09/22/2025
Priority:	Normal	Due date:	11/10/2025
Assignee:	Eduardo Suaña	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	1.00 hour
Description			

History

#1 - 10/17/2025 09:30 PM - Eduardo Suaña

- Due date set to 11/10/2025
- Assignee set to Eduardo Suaña
- Start date changed from 10/17/2025 to 09/24/2025
- % Done changed from 0 to 100
- Estimated time set to 2.00

#2 - 10/17/2025 09:39 PM - Eduardo Suaña

- Start date changed from 09/24/2025 to 09/22/2025