

GRUPO 9 - Feature #5185

Feature # 5174 (New): I. INICIO Y PLANIFICACIÓN

Redactar el informe inicial

10/17/2025 09:41 PM - Eduardo Suaña

Status:	New	Start date:	09/25/2025
Priority:	Normal	Due date:	10/17/2025
Assignee:	Matias Agriano	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			