

GRUPO 9 - Feature #5192

Feature # 5191 (New): II. DISEÑO Y CONSTRUCCIÓN

Diseñar el robot

10/17/2025 09:44 PM - Eduardo Suaña

Status:	New	Start date:	09/25/2025
Priority:	Normal	Due date:	09/25/2025
Assignee:		% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 09:45 PM - Eduardo Suaña

- Parent task changed from #5174 to #5191

#2 - 10/17/2025 11:27 PM - Eduardo Suaña

- Due date changed from 10/31/2025 to 09/25/2025

- Start date changed from 10/30/2025 to 09/25/2025