

GRUPO 9 - Feature #5200

Feature # 5197 (New): III. IMPLEMENTACIÓN Y PRUEBAS

Diseñar la interfaz gráfica

10/17/2025 09:50 PM - Eduardo Suaña

Status:	New	Start date:	10/02/2025
Priority:	Normal	Due date:	11/10/2025
Assignee:	Matias Agriano	% Done:	10%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

Files

calendar.png	622 Bytes	10/18/2025	Eduardo Suaña
--------------	-----------	------------	---------------