

GRUPO 5 - Feature #5204

Feature # 5169 (In Progress): Fase 1

Ensamble

10/17/2025 09:54 PM - Franco Churata

Status:	Resolved	Start date:	09/29/2025
Priority:	Normal	Due date:	10/06/2025
Assignee:	Brayan Palacios	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5136: Montaje de la base estructural			Resolved
Feature # 5137: Conexión de cables y componentes eléctricos.			Resolved
Feature # 5138: Optimización del Robot			Resolved
Feature # 5233: Pruebas con el Robot			New
Feature # 5238: Montaje del brazo			Resolved

History

#1 - 10/17/2025 10:14 PM - Franco Churata

- Status changed from New to Resolved