

GRUPO 11 - Feature #5209

Diseño final

10/17/2025 09:57 PM - Juan-Daniel Castillo

Status:	New	Start date:	10/17/2025
Priority:	Normal	Due date:	11/06/2025
Assignee:	José Terrazas	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5217: Planificación del modelo			New
Feature # 5218: Actualización de la estructura del robot			New