

GRUPO 10 - Feature #5213

Implementacion de logo de la interfaz

10/17/2025 10:01 PM - Edynson Tola

Status:	New	Start date:	10/16/2025
Priority:	Normal	Due date:	10/17/2025
Assignee:		% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 10:02 PM - Edynson Tola

- % Done changed from 0 to 100

#2 - 10/17/2025 10:02 PM - Edynson Tola

- Tracker changed from Bug to Feature