

GRUPO 5 - Feature #5220

Feature # 5169 (In Progress): Fase 1
Feature # 5008 (In Progress): Codificación

Codificación con Bloques

10/17/2025 10:10 PM - Franco Churata

Status:	Resolved	Start date:	10/04/2025
Priority:	Normal	Due date:	10/10/2025
Assignee:	Joaquin Quezada	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/17/2025 10:11 PM - Franco Churata
- Parent task set to #5008
- #2 - 10/17/2025 10:11 PM - Franco Churata
- Status changed from New to Resolved
- #3 - 10/17/2025 10:20 PM - Franco Churata
- Due date changed from 10/03/2025 to 10/06/2025
- #4 - 10/17/2025 10:42 PM - Franco Churata
- Start date changed from 10/01/2025 to 10/06/2025
- #5 - 10/17/2025 10:42 PM - Franco Churata
- Due date changed from 10/06/2025 to 10/10/2025
- Start date changed from 10/06/2025 to 10/04/2025