

GRUPO 5 - Feature #5222

Feature # 5169 (In Progress): Fase 1
Feature # 5198 (Resolved): Documentación

Avance del Informe

10/17/2025 10:27 PM - Franco Churata

Status:	Resolved	Start date:	09/26/2025
Priority:	Normal	Due date:	10/09/2025
Assignee:	Franco Churata	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/17/2025 10:28 PM - Franco Churata
 - Start date changed from 10/01/2025 to 10/11/2025
 - Parent task set to #5198
- #2 - 10/17/2025 10:28 PM - Franco Churata
 - Due date changed from 10/14/2025 to 10/09/2025
 - Start date changed from 10/11/2025 to 10/03/2025
- #3 - 10/17/2025 10:30 PM - Franco Churata
 - Start date changed from 10/03/2025 to 09/26/2025
- #4 - 10/17/2025 10:31 PM - Franco Churata
 - Status changed from New to Resolved