

GRUPO 5 - Feature #5232

Feature # 5169 (In Progress): Fase 1
Feature # 5008 (In Progress): Codificación

Optimización del código

10/17/2025 10:33 PM - Franco Churata

Status:	New	Start date:	10/20/2025
Priority:	High	Due date:	10/24/2025
Assignee:	Benjamin Aguilera	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 10:33 PM - Franco Churata
- Parent task set to #5008