

GRUPO 5 - Feature #5237

Feature # 5169 (In Progress): Fase 1
Feature # 4903 (Resolved): Investigación

Elección del Modelo Final

10/17/2025 10:46 PM - Franco Churata

Status:	Resolved	Start date:	09/26/2025
Priority:	Normal	Due date:	09/27/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 10:46 PM - Franco Churata

- Parent task set to #4903

#2 - 10/17/2025 10:46 PM - Franco Churata

- Due date changed from 10/27/2025 to 09/27/2025

#3 - 10/17/2025 10:47 PM - Franco Churata

- Status changed from New to Resolved