

GRUPO 9 - Feature #5244

Feature # 5191 (New): II. DISEÑO Y CONSTRUCCIÓN

Construir garra del robot

10/17/2025 11:13 PM - Benjamin Sucso

Status:	New	Start date:	10/02/2025
Priority:	Normal	Due date:	10/16/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 11:13 PM - Benjamin Sucso

- Tracker changed from Bug to Feature

#2 - 10/17/2025 11:21 PM - Eduardo Suaña

- Parent task set to #5191

#3 - 10/17/2025 11:22 PM - Eduardo Suaña

- Due date set to 10/16/2025

- Start date changed from 10/17/2025 to 10/02/2025

#4 - 10/17/2025 11:22 PM - Eduardo Suaña

- % Done changed from 0 to 100