

GRUPO 9 - Feature #5249

Feature # 5191 (New): II. DISEÑO Y CONSTRUCCIÓN

Programar movimiento vertical del brazo robótico

10/17/2025 11:22 PM - Benjamin Sucso

Status:	New	Start date:	10/02/2025
Priority:	Normal	Due date:	10/30/2025
Assignee:	Matias Agriano	% Done:	10%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/17/2025 11:28 PM - Eduardo Suaña
 - Due date set to 10/16/2025
 - Assignee set to Matias Agriano
 - Start date changed from 10/17/2025 to 10/02/2025
 - % Done changed from 0 to 10
- #2 - 10/17/2025 11:28 PM - Eduardo Suaña
 - Parent task set to #5191
- #3 - 10/17/2025 11:32 PM - Eduardo Suaña
 - Due date changed from 10/16/2025 to 10/30/2025