

GRUPO 9 - Feature #5250

Feature # 5191 (New): II. DISEÑO Y CONSTRUCCIÓN

Programar el agarre y liberación de la garra

10/17/2025 11:25 PM - Benjamin Sucso

Status:	New	Start date:	10/02/2025
Priority:	Normal	Due date:	11/10/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/17/2025 11:29 PM - Eduardo Suaña
- Due date set to 11/10/2025

- Start date changed from 10/17/2025 to 10/02/2025

- Parent task set to #5191