

Lukia-RHH - Support #5258

Fase 1: Definición y Planificación

10/18/2025 08:52 PM - Tomás Silva

Status:	New	Start date:	10/06/2025
Priority:	Immediate	Due date:	10/20/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Support # 5259: T1.1: Definición Problema, Alcance y Objetivos			Closed
Support # 5260: T1.2: Planificación (Gantt) y Metodología			Resolved
Support # 5261: T1.3: Documento Requisitos Alto Nivel			Resolved
Support # 5262: T1.4: Modelado (Contexto, Casos de Uso, BPM)			Resolved
Support # 5263: T1.5: Diseño Mockups (Interfaces)			Resolved
Support # 5264: HITO - Entrega Parte 1			Resolved

History

#1 - 10/18/2025 08:57 PM - Tomás Silva

- Tracker changed from Feature to Support