

Lukia-RHH - Support #5259

Support # 5258 (New): Fase 1: Definición y Planificación

T1.1: Definición Problema, Alcance y Objetivos

10/18/2025 08:52 PM - Tomás Silva

Status:	Closed	Start date:	10/06/2025
Priority:	Normal	Due date:	10/12/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2025 08:53 PM - Tomás Silva

- Parent task set to #5258

#2 - 10/18/2025 08:54 PM - Tomás Silva

- Status changed from New to Closed

- % Done changed from 0 to 100

#3 - 10/18/2025 08:57 PM - Tomás Silva

- Tracker changed from Feature to Support