

Lukia-RHH - Support #5261

Support # 5258 (New): Fase 1: Definición y Planificación

T1.3: Documento Requisitos Alto Nivel

10/18/2025 08:53 PM - Tomás Silva

Status:	Resolved	Start date:	10/06/2025
Priority:	Immediate	Due date:	10/19/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/18/2025 08:54 PM - Tomás Silva
- Start date changed from 10/13/2025 to 10/06/2025
- #2 - 10/18/2025 08:54 PM - Tomás Silva
- Priority changed from Normal to Immediate
- % Done changed from 0 to 100
- #3 - 10/18/2025 08:56 PM - Tomás Silva
- Tracker changed from Bug to Support
- #4 - 10/18/2025 08:56 PM - Tomás Silva
- Status changed from New to Resolved