

Lukia-RHH - Support #5262

Support # 5258 (New): Fase 1: Definición y Planificación

T1.4: Modelado (Contexto, Casos de Uso, BPM)

10/18/2025 08:53 PM - Tomás Silva

Status:	Resolved	Start date:	10/13/2025
Priority:	Normal	Due date:	10/19/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2025 08:56 PM - Tomás Silva

- Tracker changed from Bug to Support
- % Done changed from 0 to 60

#2 - 10/18/2025 08:57 PM - Tomás Silva

- Status changed from New to In Progress

#3 - 10/20/2025 03:40 AM - Tomás Silva

- Status changed from In Progress to Resolved
- % Done changed from 60 to 100