

Lukia-RHH - Feature #5279

Feature # 5274 (New): Fase 4: Desarrollo - Módulos Analíticos

T4.5: Desarrollo Módulo Exportación

10/18/2025 09:30 PM - Tomás Silva

Status:	New	Start date:	12/01/2025
Priority:	Normal	Due date:	12/07/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			