

Lukia-RHH - Feature #5280

Fase 5: Pruebas y Documentación Final

10/18/2025 09:30 PM - Tomás Silva

Status:	New	Start date:	12/01/2025
Priority:	Normal	Due date:	12/21/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Support # 5281: T5.1: Pruebas Integrales y Análisis de Resultados			New
Support # 5282: T5.2: Elaboración Informe Final (Parte 3)			New
Support # 5283: T5.4: Documentación (Diccionario, ETL, Manual Admin)			New
Support # 5284: T5.5: Documentación (Recolección, Adopción, RPO/RTO)			New
Support # 5285: T5.6: Validación y Aprobación Cliente			New
Support # 5286: T5.7: Preparación Presentación Final			New