

Lukia-RHH - Support #5284

Feature # 5280 (New): Fase 5: Pruebas y Documentación Final

T5.5: Documentación (Recolección, Adopción, RPO/RTO)

10/18/2025 09:32 PM - Tomás Silva

Status:	New	Start date:	12/15/2025
Priority:	Normal	Due date:	12/21/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/18/2025 09:34 PM - Tomás Silva

- Tracker changed from Feature to Support