

Proyecto IV 2025 - Bug #5287

Fase 1: Planificación y Definición

10/19/2025 10:34 AM - Fabián orellana

Status:	New	Start date:	09/29/2025
Priority:	Normal	Due date:	10/20/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			