

FOUCH-Investigación - Feature #5298

Feature # 5292 (New): Fase 1: Planificación y Definición

Diseño de prototipo

10/19/2025 10:51 AM - Fabián orellana

Status:	New	Start date:	10/12/2025
Priority:	Normal	Due date:	10/20/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/19/2025 11:10 AM - Fabián orellana

- % Done changed from 0 to 100