

FOUCH-Investigación - Feature #5302

Feature # 5299 (New): Fase 2: Diseño de la solución

Diseño de arquitectura y modelo de base de datos

10/19/2025 11:02 AM - Fabián orellana

Status:	New	Start date:	10/20/2025
Priority:	Normal	Due date:	10/30/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/19/2025 11:05 AM - Fabián orellana
- Due date changed from 10/27/2025 to 10/30/2025
- #2 - 10/19/2025 11:27 AM - Fabián orellana
- Due date changed from 10/30/2025 to 11/03/2025
- #3 - 10/19/2025 11:28 AM - Fabián orellana
- Due date changed from 11/03/2025 to 10/30/2025
- #4 - 10/19/2025 12:06 PM - Fabián orellana
- Start date changed from 10/21/2025 to 10/20/2025