

FOUCH-Investigación - Feature #5304

Feature # 5299 (New): Fase 2: Diseño de la solución

Documento de modelo de análisis

10/19/2025 11:06 AM - Fabián orellana

Status:	New	Start date:	10/26/2025
Priority:	Normal	Due date:	11/10/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/19/2025 11:07 AM - Fabián orellana

- Parent task set to #5299

#2 - 10/19/2025 11:18 AM - Fabián orellana

- Tracker changed from Bug to Feature

#3 - 10/19/2025 11:28 AM - Fabián orellana

- Due date changed from 11/03/2025 to 11/10/2025