

FOUCH-Investigación - Feature #5305

Feature # 5299 (New): Fase 2: Diseño de la solución

Configuración del entorno de desarrollo y control de versiones

10/19/2025 11:09 AM - Fabián orellana

Status:	New	Start date:	10/20/2025
Priority:	Normal	Due date:	10/23/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/19/2025 11:09 AM - Fabián orellana

- Tracker changed from Bug to Feature

#2 - 10/19/2025 12:06 PM - Fabián orellana

- Start date changed from 10/21/2025 to 10/20/2025