

FOUCH-Investigación - Feature #5308

Feature # 5300 (New): Fase 3: Implementación y desarrollo

Implementación de base de datos

10/19/2025 11:34 AM - Fabián orellana

|                 |        |                 |            |
|-----------------|--------|-----------------|------------|
| Status:         | New    | Start date:     | 11/03/2025 |
| Priority:       | Normal | Due date:       | 11/06/2025 |
| Assignee:       |        | % Done:         | 0%         |
| Category:       |        | Estimated time: | 0.00 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |

History

#1 - 10/19/2025 11:35 AM - Fabián orellana

- Parent task set to #5300

#2 - 10/19/2025 11:35 AM - Fabián orellana

- Tracker changed from Bug to Feature

#3 - 10/19/2025 12:08 PM - Fabián orellana

- Start date changed from 11/11/2025 to 11/01/2025

#4 - 10/19/2025 12:08 PM - Fabián orellana

- Due date changed from 11/13/2025 to 11/06/2025

- Start date changed from 11/01/2025 to 11/03/2025