

FOUCH-Investigación - Feature #5310

Feature # 5301 (New): Fase 4: Pruebas y entrega final

Documento de aprobación del cliente

10/19/2025 11:57 AM - Fabián orellana

|                 |        |                 |            |
|-----------------|--------|-----------------|------------|
| Status:         | New    | Start date:     | 12/01/2025 |
| Priority:       | Normal | Due date:       | 12/21/2025 |
| Assignee:       |        | % Done:         | 0%         |
| Category:       |        | Estimated time: | 0.00 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |

History

#1 - 10/19/2025 11:57 AM - Fabián orellana

- Tracker changed from Bug to Feature
- Parent task set to #5301

#2 - 10/19/2025 11:59 AM - Fabián orellana

- Due date changed from 11/21/2025 to 12/21/2025
- Start date changed from 11/01/2025 to 12/01/2025