

FOUCH-Investigación - Feature #5311

Feature # 5301 (New): Fase 4: Pruebas y entrega final

Ejecución de pruebas y análisis de resultados

10/19/2025 11:58 AM - Fabián orellana

Status:	New	Start date:	12/01/2025
Priority:	Normal	Due date:	12/24/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/19/2025 11:58 AM - Fabián orellana

- Due date changed from 10/24/2025 to 12/24/2025
- Start date changed from 10/01/2025 to 12/01/2025