

FOUCH-Investigación - Feature #5313

Feature # 5300 (New): Fase 3: Implementación y desarrollo

Desarrollo módulos de gestión de trabajos, reportes y notificaciones

10/19/2025 12:03 PM - Fabián orellana

Status:	New	Start date:	11/06/2025
Priority:	Normal	Due date:	12/15/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/19/2025 12:04 PM - Fabián orellana

- Tracker changed from Bug to Feature
- Parent task set to #5300

#2 - 10/19/2025 12:04 PM - Fabián orellana

- Start date changed from 11/17/2025 to 11/11/2025

#3 - 10/19/2025 12:09 PM - Fabián orellana

- Start date changed from 11/11/2025 to 11/06/2025

#4 - 10/19/2025 12:10 PM - Fabián orellana

- Due date changed from 11/30/2025 to 12/15/2025