

EPA-2025 - Feature #5422

Selección de Herramientas y Frameworks

10/20/2025 12:42 AM - francisco pantoja

Status:	New	Start date:	10/21/2025
Priority:	Normal	Due date:	10/24/2025
Assignee:		% Done:	60%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/20/2025 12:56 AM - francisco pantoja

- % Done changed from 0 to 60