

Ventanilla Única - Feature #5459

Support # 5469 (New): Analisis Incial del proyecto

Establecer la reunion con el cliente para definir los requerimientos del proyecto

10/20/2025 12:37 PM - Eduardo Apata Tito

Status:	New	Start date:	09/29/2025
Priority:	Normal	Due date:	10/23/2025
Assignee:	Eduardo Apata Tito	% Done:	70%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/20/2025 06:00 PM - Fabian Flores

- Parent task set to #5469

#2 - 10/20/2025 06:01 PM - Fabian Flores

- % Done changed from 30 to 70