

Ventanilla Única - Feature #5471

Feature # 5470 (New): Primer Avance - Implementación (Sprint 1)

Modelar diagrama ER

10/20/2025 06:03 PM - Fabian Flores

Status:	New	Start date:	10/27/2025
Priority:	Normal	Due date:	11/21/2025
Assignee:	Eduardo Apata Tito	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			