

Grupo 5B 2025 - Feature #5483

Feature # 5025 (New): Fase I

Construccion de Maqueta

10/21/2025 10:10 AM - hilda albarracin

Status:	New	Start date:	10/05/2025
Priority:	High	Due date:	10/11/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/21/2025 10:35 AM - hilda albarracin

- % Done changed from 90 to 100

#2 - 10/21/2025 10:49 AM - hilda albarracin

- Due date changed from 10/07/2025 to 10/11/2025

- Start date changed from 09/30/2025 to 09/28/2025

#3 - 10/21/2025 10:49 AM - hilda albarracin

- Start date changed from 09/28/2025 to 10/05/2025