

Grupo 4A 2025 - Feature #5503

Feature # 5497 (In Progress): Fase 1- Familiarización con el proyecto

Feature # 5496 (Resolved): Maqueta

Unity

10/21/2025 03:57 PM - yazuska castillo

Status:	Resolved	Start date:	09/29/2025
Priority:	High	Due date:	10/15/2025
Assignee:	yazuska castillo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/21/2025 03:58 PM - yazuska castillo

- Status changed from New to Resolved
- % Done changed from 0 to 100

#2 - 10/21/2025 03:59 PM - yazuska castillo

- Parent task set to #5496

#3 - 10/21/2025 04:26 PM - yazuska castillo

- Priority changed from Normal to High