

Grupo 2A 2025 - Feature #5509

Feature # 4807 (New): Fase 2: Programación Raspberry

Planificación de Riesgos

10/21/2025 04:10 PM - rafael nakata

Status:	New	Start date:	10/07/2025
Priority:	Normal	Due date:	10/28/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			