

Grupo 2A 2025 - Feature #5514

Fase 3

10/21/2025 04:40 PM - rafael nakata

Status:	New	Start date:	11/04/2025
Priority:	Normal	Due date:	11/27/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			