

Lukia-APR - Feature #5515

Fase I

10/22/2025 08:12 AM - Gustavo Rios

Status:	New	Start date:	09/22/2025
Priority:	High	Due date:	10/20/2025
Assignee:		% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5516: Reunion			New
Feature # 5517: Reunion I			New
Feature # 5518: Reunion II			New
Feature # 5519: Requerimientos			New
Feature # 5520: Informe I			New
Feature # 5521: Creacion de BPMN			New
Feature # 5522: Creacion diagrama estrella			New
Feature # 5523: Eleccion de metodologia			New
Feature # 5528: Bitacoras Fase I			New
Feature # 5529: Bitacora I			New
Feature # 5530: Bitacora II			New
Feature # 5531: Bitacora III			New

History

#1 - 10/22/2025 08:12 AM - Gustavo Rios

- Tracker changed from Bug to Feature