

Lukia-APR - Feature #5516

Feature # 5515 (New): Fase I

Reunion

10/22/2025 08:15 AM - Gustavo Rios

Status:	New	Start date:	10/03/2025
Priority:	High	Due date:	10/09/2025
Assignee:		% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			
Preparación de requerimientos Presentación del equipo de trabajo			
Subtasks:			
Feature # 5517: Reunion I			New
Feature # 5518: Reunion II			New

History

#1 - 10/22/2025 08:15 AM - Gustavo Rios

- Assignee deleted (Andrew Campos)
- % Done changed from 0 to 100
- Estimated time set to 2.00
- Parent task set to #5515

#2 - 10/22/2025 08:16 AM - Gustavo Rios

- Subject changed from Reunion I to Reunion

#3 - 10/22/2025 08:17 AM - Gustavo Rios

- Estimated time changed from 2.00 to 10.00

#4 - 10/22/2025 08:18 AM - Gustavo Rios

- Estimated time changed from 10.00 to 4.00