

Lukia-APR - Feature #5519

Feature # 5515 (New): Fase I

Requerimientos

10/22/2025 08:21 AM - Gustavo Rios

Status:	New	Start date:	09/22/2025
Priority:	Normal	Due date:	10/08/2025
Assignee:		% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Description			
Planteamientos de requerimientos			

History

#1 - 10/22/2025 08:22 AM - Gustavo Rios

- Tracker changed from Bug to Feature