

Lukia-APR - Feature #5520

Feature # 5515 (New): Fase I

Informe I

10/22/2025 08:23 AM - Gustavo Rios

Status:	New	Start date:	10/06/2025
Priority:	Normal	Due date:	10/13/2025
Assignee:		% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5521: Creacion de BPMN			New
Feature # 5522: Creacion diagrama estrella			New
Feature # 5523: Eleccion de metodologia			New

History

#1 - 10/22/2025 08:23 AM - Gustavo Rios

- Tracker changed from Bug to Feature

#2 - 10/22/2025 08:29 AM - Gustavo Rios

- Parent task set to #5515