

Lukia-APR - Feature #5524

Fase II

10/22/2025 08:32 AM - Gustavo Rios

|                                          |        |                 |             |
|------------------------------------------|--------|-----------------|-------------|
| Status:                                  | New    | Start date:     | 10/21/2025  |
| Priority:                                | Normal | Due date:       | 10/31/2025  |
| Assignee:                                |        | % Done:         | 20%         |
| Category:                                |        | Estimated time: | 40.00 hours |
| Target version:                          |        | Spent time:     | 0.00 hour   |
| Description                              |        |                 |             |
| Subtasks:                                |        |                 |             |
| Feature # 5526: Estandarizacion de datos |        |                 | New         |
| Feature # 5532: Eleccion de Framework    |        |                 | New         |

History

#1 - 10/22/2025 08:33 AM - Gustavo Rios

- Due date changed from 11/10/2025 to 11/07/2025

#2 - 10/22/2025 08:38 AM - Gustavo Rios

- Due date changed from 10/31/2025 to 11/10/2025