

Lukia-APR - Feature #5528

Feature # 5515 (New): Fase I

Bitacoras Fase I

10/22/2025 08:40 AM - Gustavo Rios

Status:	New	Start date:	09/29/2025
Priority:	Normal	Due date:	10/20/2025
Assignee:		% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5529: Bitacora I			New
Feature # 5530: Bitacora II			New
Feature # 5531: Bitacora III			New