

Lukia-APR - Feature #5532

Feature # 5524 (New): Fase II

Base de datos

10/22/2025 08:44 AM - Gustavo Rios

Status:	New	Start date:	10/22/2025
Priority:	Normal	Due date:	10/25/2025
Assignee:		% Done:	0%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5535: Creacion de la base datos			New

History

#1 - 10/22/2025 08:50 AM - Gustavo Rios

- Parent task set to #5524

#2 - 10/22/2025 08:15 PM - Gustavo Rios

- Subject changed from Eleccion de Framework to Base de datos

#3 - 10/22/2025 08:16 PM - Gustavo Rios

- % Done changed from 40 to 0