

Grupo 1A 2025 - Feature #5549

Feature # 4999 (In Progress): Etapa II Diseño Detallado, Implementación y Pruebas

Desarrollo de la aplicación móvil

10/26/2025 05:38 PM - Jhon Alarcón

Status:	New	Start date:	12/02/2025
Priority:	Normal	Due date:	12/19/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/26/2025 05:39 PM - Jhon Alarcón

- Start date changed from 10/17/2025 to 10/29/2025

#2 - 11/06/2025 03:16 PM - Jhon Alarcón

- Due date changed from 11/14/2025 to 11/16/2025

- Start date changed from 10/29/2025 to 11/11/2025

#3 - 11/25/2025 10:58 AM - Jhon Alarcón

- Due date changed from 11/16/2025 to 12/19/2025

- Start date changed from 11/11/2025 to 12/02/2025