

Grupo 4B 2025 - Feature #5576

Feature # 4854 (New): Fase I - Planificación del Proyecto

Grabación Maqueta

10/27/2025 10:56 PM - Kary Tudela

Status:	New	Start date:	10/08/2025
Priority:	Normal	Due date:	10/13/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/27/2025 10:56 PM - Kary Tudela

- Tracker changed from Bug to Feature