

Grupo 4B 2025 - Feature #5584

Feature # 5582 (New): Fase III - Implementación

Desarrollo Manual de Usuario

10/27/2025 11:13 PM - Kary Tudela

|                 |        |                 |            |
|-----------------|--------|-----------------|------------|
| Status:         | New    | Start date:     | 12/08/2025 |
| Priority:       | Normal | Due date:       | 12/15/2025 |
| Assignee:       |        | % Done:         | 0%         |
| Category:       |        | Estimated time: | 0.00 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |